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Introduction 
The UK construction industry has long been plagued by poor payment practices recognised 
as long ago as 1964 (Banwell, 1964). The construction industry’s payment problem (the 
“payment problem”) is characterised by prolonged periods between supply of work/goods 
and payment, typically caused by late or delayed payment past the contractually agreed due 
date or by lengthy payment credit terms provided in the construction contract. The payment 
problem is by no means limited to the UK construction industry, being very much a common 
global phenomenon.i 
																					 
The hierarchical, or tiered, structure of the industry’s contractual framework makes it 
particularly susceptible to the payment problem. Contractors within the contracting chain 
receive payment funds from their principals above and are responsible for the delivery of 
those funds to contractors and suppliers below them in the chain. This payment structure 
encourages payment problems for two main reasons. Firstly, it means that, by virtue of a 
cascading ‘domino effect’, contractors and suppliers in the lower tiers are financially 
vulnerable to an insolvency or poor payment practice of a contractor higher up in the 
contracting chain. Secondly, it equips principal contractors, as providers of future revenue to 
their subcontractors, with a dominant bargaining position over the subordinate tier. As such, 
principal contractors are able to exert considerable commercial pressure on subcontractors 
and suppliers to extend prolonged trade credit terms in order to generate cash flow advantage 
and, thereby, cheap finance. This strategic management of cash flow, or ‘cash farming’ 
(Gyles 1992), enables principal contractors to enhance their profitability (Office of 
Government Commerce 2007: p.13). 
 
A consultancy study carried out by the Office of Government Commerce (2007: p.14) of 
contractors and the construction supply chain found that all interviewees had first-hand 
experience of payment delays up to 90 days, and 60 day payments from clients were common 
with similar payment periods being reported in Australia (Senate Economics References 
Committee 2015: p.23; Collins 2012: p.77). This results in the perverse state of affairs 
whereby the smallest and most vulnerable construction businesses effectively end up 
financing the construction works, and bearing the greatest financial risks, on a construction 
project.  
 
The payment problem is further accentuated by payment defaults which result due to high 
rates of business insolvency typically found within the construction industry. In 2015, for 
example, the construction sector had the highest corporate insolvency rate of any sector in 
England and Wales with 2,468 construction companies entering insolvency, representing 
17% of all insolvencies in the UK (The Insolvency Service 2015). A similar state of affairs 
exists in Australia where construction accounted, on average, for 23% of all insolvencies 
between 2010/11 to 2013/14 (Senate Economic References Committee (2015: p.16).  
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Over the past two decades, the UK has been recognised as one of the countries most active in 
trying to address the late construction payment situation (Albert 2002: p.277). Following 
recommendations by Sir Michael Latham (Latham, 1994) the UK led the way with respect to 
the introduction of construction payment and adjudication legislationii. Since then similar 
legislation, all modelled to varying degrees on the UK legislation, has been passed in all the 
Australian states and territories, Singapore, Malaysia, New Zealand, and Ireland. iii Although 
this legislative intervention has generally had a positive effect on payment culture, unethical 
and poor payment practices have continued in the UK (Price 2011: p.34; Ross and Williams 
2013: pp.94-95; Wolstenholme 2009: p.19), particularly in the private sector where 84% of 
small businesses in the sector claim the private sector is most likely to make late payments 
(Federation of Small Businesses 2011).  
 
Continued poor payment practices and high insolvency rates have led to the launch of 
numerous non-regulatory government initiatives in an attempt to further improve construction 
payment practices in the UK. Such initiatives have included, amongst others: 
 
• the Prompt Payment Code, launched in 2008 by the then Department for Business 
Innovation and Skills, which establishes best practice principles for fair payment by code 
signatories when dealing with their suppliers; 
• the Mystery Shopper Scheme, published in February 2012, which provides a clear, 
structured and direct route for suppliers to raise concerns about public procurement 
practice including late payment; and 
• the Supply Chain Finance Initiative, rolled out by the UK Government in October 2012, 
under which large companies agree to help their supply chain access cheaper credit by 
communicating approval of invoices to financiers, thereby improving cash flow of 
smaller businesses. 
 (SEC Group, 2013) 
 
A significant feature of many of the construction industry specific government initiatives has 
been the recommendation to use project bank accounts (“PBAs”), a type of payment trust 
mechanism which Davis (2012: p.24) acclaims as ‘the most significant development’ since 
Part II of the Housing Grants Construction and Regeneration Act. PBAs were initially 
recommended by the National Audit Office (2005) to yield public sector cost savings, and 
their use was endorsed by the Guide to best “Fair Payment” Practices issued by the Office 
of Government Commerce (OGC) in 2007. The Government Construction Board (GCB) 
decided in September 2009 that central government departments, their agencies and non-
departmental public bodies would move to a position where PBAs are adopted unless there 
are compelling reasons not to do so (Cabinet Office 2012a: p.3). This position was 
subsequently enshrined in statutory guidance accompanying the Public Contracts Regulations 
2015.iv The GCB also required that PBAs be used to at least Tier 3 in the hierarchical 
contracting chain on projects and for at least 80% of the value of work sub-contracted 
(Cabinet Office 2012a: p.3). In a briefing note issued in 2012, the Cabinet Office (2012b) 
promoted the use of PBAs proclaiming that “Government Construction Board members have 
committed, over the next three years, to deliver £4bn worth of construction projects using 
PBAs.” In January 2013, the Northern Ireland Executive announced that PBAs will be used 
in government construction contracts with an estimated value of £1m and over awarded by 
the Central Procurement Directorate on behalf of government departments. Furthermore, as 
from 31 October 2016, the Scottish Government has made the use of PBAs mandatory on 
public building projects with a value of over £4.1 million and civil engineering projects with 
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a value of over £10 million.v As such, PBAs have been used on many public sector contracts 
over the past decade (Davis, 2012).  
 
Internationally, Australian governments are embarking upon a similar path with respect to the 
use of PBAs on public construction projects. New South Wales (NSW) and Western 
Australia (WA) have been trialling the use of PBAs on selected government sector contracts 
over the past two years.vi The Queensland Government has announced its plans to introduce 
PBAs on all government projects between $1 million and $10 million as from 1 January 2018 
and, significantly, on private sector construction projects over $1 million as from January 
2019 (Queensland Government 2017). Further, the trialling of PBAs on public construction 
projects has recently been the subject of public consultation in South Australia (Small 
Business Commissioner South Australia 2016). Additionally, the use of PBAs has been 
recommended at a federal level by the Senate Economics References Committee (2015: 
p.xxx) on construction projects where the Commonwealth’s funding contribution exceeds 
$10 million, and the current ongoing federal review into security of payment laws has raised 
statutory trusts as an issue for consultation (Murray 2017). In Western Australia, the first 
Australian jurisdiction to report on their PBA trials, the trial demonstrated the value that 
PBAs can offer in terms of improved certainty and timing of payment for subcontractors 
(Department of Finance (WA) 2016). Further, the Western Australian Minister (L’Estrange 
2016) recently announced that PBAs will be applied to projects tendered by the Western 
Australia Building Management and Works unit from 30th September 2016 with a 
construction value of more than $1.5 million, and involving one or more subcontractors. In 
Canada, the recent expert review of Ontario’s Construction Lien Act recommended the 
trialling of individual project trust accounts for public sector projects over a period of two 
years (Reynolds and Vogel 2016: p.147). 
 
The wholesale adoption of PBAs by the UK government, and the increasing trialling of PBAs 
by governments internationally, would appear to signal the arrival of a second wave of 
government initiated security of payment measures following the raft of payment and 
adjudication legislation enacted by many jurisdictions internationally. With the UK having 
pioneered the way with respect to both of these waves, albeit that the use of PBAs is still in 
its relative infancy, it is submitted that there are valuable lessons to be observed from the UK 
experience, especially by those international jurisdictions who have embarked upon the UK’s 
path of enacting payment and adjudication legislation. As such, after considering literature 
relating to the operation of PBAs and resistance to their use, this paper presents the results of 
a questionnaire survey which aimed to discover the views of UK building contractors 
regarding: the nature and extent of payment problems that exist in the UK almost two 
decades after construction payment and adjudication legislation commenced; the 
effectiveness and impact of PBAs; and the barriers to the implementation of PBAs. 
  
What are PBAs? 
A PBA is a ring-fenced bank account from which payments are made directly and 
simultaneously to a lead contractor and members of the hierarchical contracting supply chain 
(Cabinet Office 2012a). The PBA may either be held in the sole name of the main contractor 
as trustee (‘single authority’ approach), or in the joint names of main contractor and client 
(‘dual authority’ approach). Under a PBA, the main contractor submits its progress payment 
to the client under the main contract showing a breakdown of payments to each of the 
suppliers. Once approved, the client pays the total amount of the progress payment into the 
PBA, and payment is then made out of the PBA to each of the suppliers with the dual 
agreement of the client and main contractor. Direct payment to the suppliers from a PBA 
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enables the traditional lengthy contractual payment credit terms, which typically exist in 
subcontracts within the construction industry, to be bypassed ensuring a much quicker flow 
of funds down through the supply chain. Figure 1 illustrates the traditional contractual flow 
of funds versus the flow of funds via a PBA from the client to the supply chain. 
 
 
 
Figure 1: Flow of funds from client to supply chain (Biddell 2015: p.4) 
 
A PBA has trust status by virtue of being linked to a trust deed, which sets out how the 
trustee’s obligations with respect to operating the PBA and ensures that funds in the account 
are protected for the beneficiaries – i.e., those subcontractors and suppliers who have signed a 
joining deed (single authority) or deed of adherence (dual authority) – in the event of main 
contractor insolvency. In addition to faster payment and protection of funds against 
insolvency, PBAs offer transparency of payment flow throughout the supply chain. 
 
Resistance to the use of trust funds and PBAs 
The use of trust funds for payment is not a new proposition in the construction industry, 
having been recommended in statutory form by the Latham Report in the UK (Latham 1994: 
p.97), the Law Reform Commission of Western Australia (1998: p.51), and the Collins 
Report in NSW (Collins 2012: p.355). These recommendations, however, have not been 
acted upon and generally have been met with considerable resistance from employers and 
main contractors on the basis that, amongst other things, trust funds would add more cost to 
construction projects due to additional administrative burdens and the deprivation of working 
capital, or cash flow, to the main contractor who would have otherwise been able to use 
payment funds to service cash flow demands, secure finance and/or earn interest (Collins 
2012: pp.309-316; Cole 2003: p.249).   
 
Accordingly, despite several of the UK standard forms of construction contract having 
introduced PBA provisions to align with the OGC’s fair payment guidelines (Office of 
Government Commerce 2007), vii there has been reluctance amongst construction clients and 
main contractors to use PBAs (Price 2011: p.34; Kilgallon 2013), especially in the private 
sector. As Hughes-D’Aeth (2009) points out, PBAs confer no direct benefit on the employer 
or main contractor and, therefore, employers are only likely to adopt a PBA if it is easy to 
operate in practice.  
 
A questionnaire survey of 61 construction industry participants carried out by Price (2011) 
found that barriers to the take up of PBAs included the cost of implementation, loss of cash 
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flow benefits, and staff training. Other concerns cited by contractors with respect to the use of 
PBAs relate to contractual issues, including that PBAs cut across contractual provisions 
governing valuation and certification, they undermine the lead contractor's responsibility for 
managing the supply chain in accordance with the contract and they cause complications with 
pay less notices (Kilgallon 2013). These barriers and issues, however, have been addressed 
and generally refuted by the Cabinet Office (2012a: pp.4-6). Kilgallon (2013) identifies the 
main issue that contractors have with the use of PBAs as being the need for them to adjust 
their business models, because with PBAs they will no longer be able to benefit from the 
retention of their supply chain's money as many currently do. 
 
It is of note, however, that the recent expert review of Ontario’s Construction Lien Act 
(Reynolds and Vogel 2016) recommended that the New York statutory construction trust 
model, whereby a head contractor trustee may mix payment funds for multiple projects 
subject to strict bookkeeping practices, was at least in the short term preferable to individual 
PBAs as it would, amongst other things, not impose the same administrative burdens as 
would be required to maintain separate trust accounts (Reynolds and Vogel 2016: p.147). 
Having said this, the Ontario review did also recommend the trialling of individual project 
trust accounts for public sector projects over a period of two years (Reynolds and Vogel 
2016: p.147).      
 
With respect to the impact of PBA use on construction costs, the Cabinet Office (2012a: p.4) 
referred to a consultancy study reported by the Office of Government Commerce (2007: 
pp.13-23), which found that public sector clients could expect to save up to 2.5%. The 
breakdown of this saving is shown in Table 1 (the table is reproduced from the report and the 
total seems to be rounded up from 2.4 % to 2.5%). Additionally, as the Cabinet Office 
(2012a: p.4) states, “The additional knock-on benefits of greater productivity and a reduction 
in construction disputes, and supply chain failures are difficult to quantify but they are likely 
to be substantial.” There has, however, been doubt expressed by some as to whether such a 
saving is realistic – Hilder and Walshe (2013: p.23), for example, question if the OCG’s 
figure considers whether the supply chain might add a premium due to an increased 
administrative burden associated, at least in the short term, with the use of PBAs. 
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Table 1: Benefit Analysis of PBAs (Office of Government Commerce 2007: p.18) 
 
Research Methodology 
 
With the use of PBAs in its infancy in the UK construction market, quantitative data from 
past projects was largely unavailable. Attempts were made to procure primary data from 
current, government agency driven, trial schemes but these attempts proved fruitless probably 
as a result of commercial sensitivities. The research therefore had little option but to rely on 
qualitative data by gathering perceptions of relevant parties in order to test the 
appropriateness of PBAs in practice. The gathering of opinions via questionnaire, distributed 
electronically, was considered the most appropriate especially as packages facilitate 
quantitative, statistical testing of the responses. Questionnaires were considered suitable to 
gather the data as the majority of the questions were closed. Furthermore, questionnaires 
allowed the collection of data quickly from a significant sample size across a wide 
geographical area and, due to their unilateral nature, assured respondents of anonymity 
thereby encouraging greater openness and honesty. The early questions were designed to be 
easy and straightforward to answer, gaining objective data about the respondent before 
following up with opinion-based questions. Although, as previously mentioned, the majority 
of the questions were closed, some questions permitted the respondent to provide comment. It 
was hoped that as the respondent grew in confidence with the survey, space for comments 
would provide the respondents with opportunity to include their own ideas in order to provide 
richer data. 
 
The perceptive data were obtained by distributing a questionnaire survey. The population for 
the research was construction professionals working as full-time employees for either main 
(Tier 1) or specialist contractors (Tier 2 to 4)viii. The questionnaire survey was distributed via 
an internet based survey tool, ‘SurveyMonkey’, to 84 construction professionals across a 
range of disciplines working within the UK construction industry. In addition to the 84 
questionnaires sent directly to recipients via SurveyMonkey, a snowball sampling technique 
was adopted whereby the direct recipients of the questionnaire were asked to forward the 
questionnaire on to any appropriate contacts they knew working in construction contracting 
organisations. The sample for the distribution of the initial 84 questionnaires was drawn from 
the network of construction industry contacts that the lead author had developed whilst 
working at the offices of a major Tier 1 contractor.  The direct sample was selected to ensure 
there was an even distribution of roles and tiers. Fifty-seven questionnaires were completed 
and returned, representing a response rate of 68% relative to the initial direct sample size of 
84. One of the reasons for this unusually high response rate is likely due to the direct 
recipients of the questionnaire being drawn from the lead author’s professional working 
network.  Additionally, the figure of 68% is likely to be artificially high as the number of 
questionnaires passed on via the snowball sampling technique is unknown. Of the 57 
questionnaires returned, 34 (60%) represented Tier 1 construction professionals whilst 23 
(40%) represented Tier 2-4 construction professionals (the majority of these were probably 
Tier 2 based on the composition of the direct sample and distribution only – no further 
breakdown was considered necessary). 
 
The first three survey questions related to the demographics of the respondents. The 
demographic profile of the questionnaire survey participants are shown in Table 2.  
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Table 2: Demographic profile of questionnaire survey participants 
 
The rest of the questionnaire results are presented and analysed thematically below in 
accordance with the five sub-themes identified in the research objectives, namely: nature and 
extent of payment problems, sources of late payment, awareness and effectiveness of PBAs, 
enablers to the implementation of PBAs, and factors discouraging the use of PBAs. 
 
Analysis and Results  
 
Nature and extent of payment problems 
Late payment was investigated using four questions relating to perceptions of late payment, 
compliance with contractual payment dates, effectiveness of legislation and risk allowance 
for delayed payment. The questions are set out below followed by a description of the 
respective survey responses. 
 
There are inherent problems in the construction industry’s payment practices. Do you agree? 
(1= Yes, 2= No, 3 = Possibly) 
Seventy-five percent of participants indicated that payment problems were inherent in current 
payment practices. Comparison of averages indicated that a higher proportion of Tier 2-4 
respondents (mean: 1.26) considered there to be a payment problem than Tier 1 respondents 
(mean= 1.47). 
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Do you agree that current payment legislation is ineffective? (1= Yes, 2= No, 3 = Possibly) 
A clear majority of respondents perceived the legislation as ineffective (Tier 1: n=24 (70%), 
Tier 2-4: n=16 (70%), Overall: n=40 (70%)).  Eighteen percent of all respondents disagreed 
that the legislation is ineffective, and the remaining 12% responded that the legislation was 
‘possibly’ ineffective.   
 
In your experience, what percentage of payment invoices would you estimate are settled on 
or before the final date for payment? 
Figure 2 illustrates the percentage of invoices that respondents indicated were paid on or 
before the final date for payment. For statistical analysis purposes, a response of 0% to 20% 
was attributed a value of 1, 21% to 40% a value of 2, 41% to 60% a value of 3, 61% to 80% a 
value of 4, and 81% to 100% a value of 5. A comparison of averages indicated that Tiers 2-4 
(mean: 2.83) estimated a higher incidence of late payment than Tier 1 contractors (mean: 
3.09), although a P two-tail value of 0.43 indicates the difference between the means of the 
two groups to be statistically insignificant. 
 
 
 
Figure 2: Percentage of invoices paid by the final date for payment 
 
What percentage of a tender is a typical risk allowance for late payment? 
To evaluate precautions taken by subcontractors, and to benchmark the accuracy of the 
OGC’s estimated 2.5% PBA cost saving allowance for payment certainty, respondents were 
asked to indicate the percentage typically included within their quotations to insure against 
the potential risk of delayed payment. The mean risk allowance of all respondents was 
2.27%. The responses varied widely (SD=2.6), with a significant proportion of respondents 
(24 out of 54) indicating that they typically included no risk allowance at all. A comparison 
of averages indicated that Tier 2-4 contractors included a higher percentage for risk 
allowance (mean = 2.87%, SD=2.03) than Tier 1 contractors (mean: 1.46%, SD=2.83). A P 
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two-tail value of 0.04 indicates the difference between the means of the two groups to be 
statistically significant. Numerous variables affecting risk allowance provision were 
commented on by participants, including “0%... to remain competitive in the current 
environment”, “it depends on who we’re doing work for”, and “generally in the region of 1-
2% depending on the client”. Due to the wide variance of responses, further investigation is 
recommended. 
 
Sources of late payment 
Sources of late payment were investigated using two questions relating to primary causes of 
late payment, and deterrents to the pursuit of delayed payments using legislation. The 
questions are set out below followed by a description of the respective survey responses. 
 
What do you consider to be the primary cause(s) of late payment? 
Respondents were asked to indicate whether they considered six listed key causes of late 
payment to be primary causes of late payment in the construction industry by indicating 
either ‘yes’ or ‘no’ against each cause. For statistical analysis purposes, a ‘yes’ answer was 
attributed a value of 1 and a ‘no’ answer was attributed a value of 2. Multiple ‘yes’ or ‘no’ 
responses were permitted. As illustrated in Figure 3, ‘strategic management of cash flow’ 
(Tier 1 mean= 1.35; Tier 2-4 mean = 1.35, overall mean = 1.35) and ‘payment culture of the 
industry’ (Tier 1 mean= 1.38; Tier 2-4 mean = 1.52, overall mean = 1.44) were the most 
commonly identified primary causes of late payment by the respondents.  
 
It should be noted that industry culture was considered a far more prominent cause by Tier 1 
respondents than Tier 2-4 respondents. Indeed, more Tier 2-4 respondents (21%) indicated 
‘attitude of the payer’ as a primary cause than ‘payment culture of the industry’ (15%).  
 
 
 
Figure 3: Primary cause(s) of late payment as perceived by respondents 
 
What do you consider to be the main factor that prevents subcontractors from using 
legislation to pursue late payments? (1=legal expenses, 2=fear of reprisal, 3=industry 
culture) 
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Forty-four percent of Tier 1 (n=15), 39% (n=9) of Tier 2-4, and 42% (n=24) all respondents 
considered ‘fear of reprisal’ as the main factor preventing subcontractors from using the 
legislation. Thirty-two percent of Tier 1 (n=11), 35% (n=8) of Tier 2-4, and 34% (n=19) of 
all respondents considered ‘legal expenses’ as the main factor preventing subcontractors from 
using the legislation.  Twenty-four percent (n=8) of Tier 1, 26% (n=6) of Tier 2-4, and 25% 
(n=14) of all respondents considered ‘the culture of the industry’ as the primary deterrent to 
the use of legislation to pursue late payments  
 
Awareness and effectiveness of PBAs 
Awareness and effectiveness of PBAs was investigated using five questions relating to level 
of awareness of PBAs, comparison of PBAs with other payment initiatives, ability of PBAs 
to alleviate payment disputes, impact of PBAs on insolvencies, and the capacity of PBAs to 
deliver cost savings. The questions are set out below followed by a description of the 
respective survey responses. 
 
To what extent are you familiar with the concept of project bank accounts? 
Almost half (44%, n=25) of all the respondents claimed to have an “understanding of the 
concept”, with a further a third having a ‘vague understanding’ (32%, n=18). Only one 
respondent (2%) had actually experienced using PBAs. 
 
How would you rate the following payment initiatives as measures to improve fair 
payment?(1= not effective, 2=slight impact, 3= effective, 4= very effective)   
Respondents were asked to rate the effectiveness, on a Likert-type scale of 1 to 4, of four 
specific UK Government endorsed initiatives – Mystery Shopper Scheme, Prompt Payment 
Code, PBAs and Supply Chain Finance Initiative – in improving fair payment in the 
construction industry. Of all the schemes, PBAs were rated most highly (overall mean=2.46, 
Tier 1 mean= 2.50, Tier 2-4 mean= 2.41) by all the respondents. The next highest rating 
scheme was the Prompt Payment Code (overall mean= 1.75).    
 
Could PBAs help the industry overcome its reputation for adversarial relationships, and 
reduce disputes? (yes, no, or potentially) 
The overall responses to this question were generally inconclusive, although more 
respondents answered ‘no’ (36%) than ‘yes’ (22%).  The proportion of respondents that 
answered ‘yes’ was equal as between Tier 1 (22%) and Tier 2-4 (22%) contractors. However, 
more Tier 1 contractors (40%) by proportion answered ‘no’ than Tier 2-4 contractors (30%).  
 
Do you believe that an increase in the use of project bank accounts would result in fewer 
insolvencies within the supply chain? (1= yes, 2= no) 
Of all respondents, 34% did not believe, whereas 66% did believe that PBAs would result in 
fewer insolvencies. The proportion of yes/no responses was similar as between Tier 1 (mean= 
1.36) and Tier 2-4 (mean= 1.30) respondents. 
 
The OCG claims that a PBA and fair payment can reduce a contract sum by 2.5%. Do you 
agree? (1= yes, 2= no, or 3= possibly) 
Only one respondent (2%) agreed that use of a PBA and fair payment could reduce a contract 
sum by 2.5%., whereas 38% (n=13) of Tier 1, 52% (n=12) of Tier 2-4, and 44% (n=25) of all 
respondents disagreed that this level of saving was possible. 
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Enablers to the Implementation of PBAs 
Factors that might encourage and facilitate the use of PBAs were investigated using two 
questions relating to client influence and the primary advantages of PBAs. The questions are 
set out below followed by a description of the respective survey responses. 
  
Do you think the Client is responsible for ensuring fair payment throughout the supply chain? 
(1= yes, 2= no, 3= partially) 
Forty-four percent (n=15) of Tier 1, 22% (n=5) of Tier 2-4, and 35% (n=20) of all 
respondents believed that the client has a responsibility to ensure fair payment throughout the 
supply chain. Fifty-one percent of all respondents indicated that the client has a partial 
responsibility to do so.  
 
How would you rate the advantages of using a project bank account? 
Respondents were asked to rate the significance of five listed advantages potentially resulting 
from the use of PBAs by indicating each of the advantages to be either ‘insignificant’, ‘no 
difference’, or ‘significant’. For statistical analysis purposes, an ‘insignificant’ answer was 
attributed a value of 1, a ‘no difference’ answer was attributed a value of 2, and a 
‘significant’ answer was attributed a value of 3. Overall, the most highly rated advantages by 
the respondents were ‘prompt payment’ (Tier 1 mean = 2.71, Tier 2-4 mean = 2.74, overall 
mean= 2.72) and ‘protection against contractor insolvency’ (Tier 1 mean = 2.70, Tier 2-4 
mean = 2.61, overall mean= 2.66). At the other end of the scale, ‘cost savings’ was 
considered to be the least significant advantage (Tier 1 mean = 2.00, Tier 2-4 mean = 1.78, 
overall mean= 1.91).  
 
Factors discouraging use of PBAs 
Factors that might discourage the use of PBAs were investigated using three questions 
relating to increased complexity of valuations, reduced incentive to tender and the barriers to 
the use of PBAs. The questions are set out below followed by a description of the respective 
survey responses. 
 
Do you think valuations under the JCT and other forms of contract would be a problem when 
used with a PBA? (1= yes, 2= no, 3= potentially) 
Eleven percent of all respondents considered that the use of PBAs would cause a problem 
with respect to conducting valuations under the contract, 40% considered there would not be 
any problem, and 49% were undecided as to the issue. The apportionment of responses 
between the three options (‘yes’, ‘no’, and ‘potentially’) was similar as between Tier 1 
(mean= 2.38) and Tier 2-4 (mean= 2.39) respondents. 
 
Would you tender for a project if it clearly stated that a PBA would be used? (1= yes, 2= no, 
3= maybe) 
Only 2% (n= 1) of all respondents indicated they would be deterred from tendering on a 
project where a PBA would be used. 66% of all respondents indicated that they would not be 
deterred from tendering, with the remaining 32% indicating they would potentially be 
deterred. The apportionment of responses was similar as between Tier 1 and Tier 2-4  
respondents, with 65% of Tier 1, and 70% of Tier 2-4, respondents answering ‘yes’. 
 
Please select what you consider as the main barrier to the use of Project Bank Accounts. 
Respondents were asked to select one out of a list of seven possible barriers to the use of 
PBAs. As illustrated in Figure 4, the most significant barriers  were found to be ‘resistance 
from main contractors’ (Tier 1: n=15 (44%), Tier 2-4: n=13 (57%), Overall: n=28 (49%)) 
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‘complex and confusing’ (Tier 1: n=7 (21%), Tier 2-4: n=5 (22%), Overall: n=12 (21%)), and 
administrative demands (Tier 1: n=7 (21%), Tier 2-4: n=1 (4%), Overall: n=8 (14%)).  
 
 
Figure 4: Main barriers to the use of PBAs  
 
Discussion 
The survey findings confirmed that, more than 15 years after the commencement of 
construction payment and adjudication legislation in the UK, a significant payment problem 
continues to abound in the construction industry. The perception that a payment problem 
exists was found to be stronger amongst those contractors below the first tier of the 
contracting chain. The primary cause of late payment within the construction industry was 
found to be strategic management of cash flow followed by payment culture of the industry. 
These findings support the notion that ‘cash farming’ (Gyles 1992) is endemic in the 
industry. 
 
The continuing prevalence of a payment problem was reinforced by the finding that the vast 
majority of the survey respondents considered the payment and adjudication legislation to be 
ineffective. The primary reason subcontractors do not use the legislation was found to be due 
to fear or reprisal from their principals.ix  
 
The survey findings as to the accuracy of the OCG’s 2.5% project cost saving estimate due to 
use of a PBA are somewhat inconclusive On the one hand, some limited support for the 
OCG’s estimate was observed on the basis that the respondents indicated a 2.27% mean 
tender allowance for risk of late payment. This finding, however, was tempered by the high 
standard deviation of the responses, and the fact that 45% of the respondents indicated that 
they included no allowance for late payment. On the other hand, the survey found that only 
2% of respondents agreed that the OCG’s project cost saving estimate was achievable as 
opposed to 44% of respondents who disagreed.        
 
The survey indicates that awareness of PBAs amongst contractors is quite high with the vast 
majority of respondents either understanding, or having a vague understanding, of the 
concept of PBAs. The amount of contractors that have actually had experience of using a 
PBA within the sample was found to be very low. The degree to which this low experience 
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rate is indicative of the wider industry, however, should be treated with caution given usage 
of PBAs will very much depend upon the exposure of a given sample of contractors to public 
sector work. It is suggested that the low PBA usage rate discovered in the survey is likely due 
to a limited exposure of the sample to medium to large public sector projects as well as a lack 
of PBA uptake on private sector construction projects. Going forward, the commitment of 
public sector clients (e.g., Defence Infrastructure Organisation, Ministry of Justice, 
Environment Agency, Highways Agency) to increasingly use PBAs is likely to further raise 
awareness and result in wider experience of use. 
 
The survey found that contractors rate PBAs significantly higher than other recent major 
government initiatives with respect to encouraging fair payment. Further, the survey also 
found that a significant majority of contractors believe the use of PBAs would result in fewer 
insolvencies within the supply chain. Both of these findings are corroborated by the survey’s 
finding that prompt payment and protection against contractor insolvency are the two most 
significant advantages of using PBAs. 
 
The survey produced no conclusive finding to support the notion, as submitted by the Cabinet 
Office (2012a: p.4), that PBAs would reduce construction disputes. There was some 
consensus amongst the respondents, however, that PBAs would not cause a problem when 
used in conjunction with valuation and certification provisions in standard forms of contract. 
This supports the claim of the Cabinet Office (2012a: p.4) that PBAs do not cut across 
contractual provisions governing valuation and certification. Further, there was significant 
consensus that the use of PBAs would not deter contractors from submitting tenders.       
 
The survey firmly indicated that contractors think that responsibility for ensuring fair 
payment throughout the supply chain rests, at least in part, with the project client. The survey 
also reinforced the notion that resistance from main contractors is viewed to be the biggest 
impediment to the use of PBAs, which is consistent with resistance to previous proposals to 
introduce trust accounts into the construction industry. Given that, as identified by Hughes-
D’Aeth (2009), PBAs confer no direct benefit on employers or main contractors, these 
findings suggest that the adoption of PBAs by the private sector is likely to be slow.        
 
Conclusion 
This research found that, whilst approximately 40% of all payments to contractors are made 
on time, a significant proportion of payments, approximately 60%, are late. To that extent, 
this study seems to demonstrate that, although construction payment and adjudication 
legislation has provided some improvement to the problem of late or undervalued payments 
in the UK, much more needs to be done – particularly with respect to addressing the two 
main reasons found in the research for late payment: “strategic management of cash flow” 
and “payment culture of the industry”. The power still seems to rest with the payer, with 
payees being reluctant to rely on their statutory rights to pursue late payers for “fear of 
reprisal”. PBAs break the culture of lead contractor ‘control and command’ by removing any 
advantage to main contractors in retaining payment funds, thereby neutralising the traditional 
construction contracting power imbalance. The general view is that PBAs are effective at 
both improving payment practices and reducing insolvencies. 
 
The use of PBAs in the construction industry, however, is not without its challenges or 
limitations. The research seemed, on balance, to reject the UK Government’s suggestion that 
PBAs generate cost savings to clients, although over half the respondents did, at least, 
concede that such savings were a possibility. The research also indicated that Tier 1 
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contractors may be resistant to PBAs per se as a result of them being unable to strategically 
manage cash flow. With a paucity of quantitative research on the actual financial benefits of 
PBAs to clients and/or other stakeholders, it may be some time before they become 
mainstream on private sector projects. This raises the question as to whether the promotion 
and use of PBAs on public sector projects will eventually permeate to the private sector, or 
whether private sector adoption of PBAs will require legislation as is the case with payment 
trust accounts in some of the North American jurisdictions, such as New York and Toronto. 
The need for, and shape of, any such legislation in the UK is a matter for future consideration 
and further investigation once the impact of widespread use of PBAs on public sector projects 
has become apparent.          
 
Another limitation of PBAs is that they cannot prevent head contractors from disputing 
payment claims in the supply chain in order to reduce payments. It may, however, be argued 
that the inability to utilise withheld cash should, at least, remove any incentive for main 
contractors to fabricate disputes in order to reduce progress payments. Further, under the UK 
Government Construction Board’s PBA model, where PBAs should be used to Tier 3 and for 
at least 80% of the value of the subcontracted work, it could be argued that the “status quo” 
remains for those smaller firms in the lower tiers of the contracting supply chain and arguably 
those most in need of security of payment protection. Therefore even with PBAs, if the 
general payment culture remains unchanged, further bolstering of payment and adjudication 
legislation for specifically smaller payment claims may be necessary.x           
 
There is a need for continuing research into PBA usage and its impact upon the construction 
industry. The need for research in this area is important not just to the UK, but also to several 
other international jurisdictions that appear to be embarking upon a similar PBA path. 
Looking further ahead, if PBAs continue to prove their worth, it is suggested that other 
important issues for further investigation in order to optimise PBA effectiveness could 
include how PBAs interact with the different models of payment and adjudication legislation, 
and whether the use of PBAs should be mandated by legislation in the private sector as the 
Queensland Government plans to do. In the meantime, whilst PBAs may not be an instant 
panacea for the construction industry’s payment problem, they do at first sight appear to 
introduce a much needed second wave to address the seeming ongoing lack of security of 
payment in the construction industry. 
 
 
 
i	See,	for	example,	Cole	2003	(Australia);	Wu,	Kumaraswamy	and	Soo	2008	(China);	Ramachandra	and	Rotimi	
2011	(New	Zealand);	Che		Munaaim,	Mohd	Danuri	and	Abdul-Rahman	2007	(Malaysia);	Reynolds	and	Vogel	
2016	(Ontario);	Albert	2002	(European	Union).	
ii see Part II of The Housing Grants, Construction and Regeneration Act 1996 as amended by the Local 
Democracy, Economic Development and Construction Act 2009 Part 8 (LDEDC, 2009) and supplemented by 
the Late Payment of Commercial Debts (Interest) Act 1998 as amended in 2013.  
iii	Statutory	construction	adjudication	is	under	parliamentary	consideration	in	South	Africa	and	Hong	Kong	and	
recommended	for	implementation	in	Ontario	(Reynolds	and	Vogel	2016).	
iv	See	Public	Contracts	Regulations	2015,	Statutory	guidance	for	contracting	authorities	and	Suppliers	on	paying	
undisputed	invoices	in	30	days	down	the	supply	chain,	at	p.9.	
v	See	Scottish	Procurement	Policy	Note	SPPN	10/16,	23rd	September	2016,	Scottish	Government.	
vi	See	further,	https://www.procurepoint.nsw.gov.au/before-you-buy/construction/project-bank-accounts;	
https://www.finance.wa.gov.au/cms/Building_Management_and_Works/New_Buildings/Project_bank_accou
nts.aspx	viewed	on	23	Nov	2016.	
vii	E.g.,	JCT	2016	Project	Bank	Account	Documentation;	NEC3	Option	Y(UK)1.	
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viii	For	the	purposes	of	this	paper,	a	‘Tier	1’	contractor	is	directly	engaged	by	the	client/developer,	a	‘Tier	2’	
contractor	is	a	trade	contractor	engaged	by	the	Tier	1	contractor,	a	“Tier	3”	contractor	is	a	trade	subcontractor	
engaged	by	a	Tier	2	contractor	and	so	on.		
ix	This	correlates	with	similar	findings	in	Australian	research	–	see,	for	example,	Brand	and	Uher	(2010:	17).	
x	Such	a	model,	which	affords	greater	legislation	protection	to	smaller	contractors,	was	proposed	by	Coggins	
(2011).	Furthermore,	Queensland	is	the	only	jurisdiction	to	date	to	have	introduced	a	dual	
payment/adjudication	system	which	affords	greater	protection	for	smaller	payment	claims	–	see	Building	and	
Construction	Industry	Payments	Act	2004	(Queensland).		
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